
From: Bruce Scott Kennington
To: Granger, Michelle
Cc: Hauber, Erin M CIV USARMY CENWK (US); Bradley J. Brink (Bradley.J.Brink@usace.army.mil); Stonestreet,

Wendy E CIV USARMY CENWK (USA; rich.e.gajdek@usace.army.mil; patrick nejand; Neal F. Kolb P.E.
(Neal.F.Kolb@usace.army.mil); Hidalgo, Luis (G&I); Chris Thomas (cthomas@thermalrs.com); Scott Tarmann

Subject: RE: Proposed Weekly Construction Meetings and Upcoming 4- to 6-week Work Schedule, OU3 Remedial Action,
PVGCS Site

Date: Wednesday, December 04, 2019 10:44:45 AM
Attachments: ATT00001.txt
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Re-sending so you have this handy.
 
Bruce S Kennington
Principal

D +1 (312) 288-3834
M +1 (312) 953-9965
bkennington@ramboll.com
 

From: Bruce Scott Kennington 
Sent: Wednesday, November 27, 2019 1:34 PM
To: 'Granger, Michelle' <Granger.Michelle@epa.gov>
Cc: Hauber, Erin M CIV USARMY CENWK (US) <Erin.M.Hauber@usace.army.mil>; Bradley J. Brink
(Bradley.J.Brink@usace.army.mil) <Bradley.J.Brink@usace.army.mil>; 'Stonestreet, Wendy E CIV
USARMY CENWK (USA' <Wendy.E.Stonestreet@usace.army.mil>; Richard Gajdek P.E. PMP
(Rich.E.Gajdek@usace.army.mil) <Rich.E.Gajdek@usace.army.mil>; 'Patrick C. Nejand
(patrick.c.nejand@usace.army.mil)' <patrick.c.nejand@usace.army.mil>; Neal F. Kolb P.E.
(Neal.F.Kolb@usace.army.mil) <Neal.F.Kolb@usace.army.mil>; Luis Hidalgo
(luis.hidalgo@riotinto.com) <luis.hidalgo@riotinto.com>; Chris Thomas (cthomas@thermalrs.com)
<cthomas@thermalrs.com>; Scott Tarmann <starmann@ramboll.com>
Subject: Proposed Weekly Construction Meetings and Upcoming 4- to 6-week Work Schedule, OU3
Remedial Action, PVGCS Site
 
Dear Michelle:
 
Presently, personnel have shut down for the Thanksgiving holiday, with welding and drilling to
continue on Monday, December 2.  Below is calendar and shift schedule for the next 4- to 6-weeks
through mid-January 2020 for planning purposes.  We update this shift schedule on a periodic (e.g.,
weekly) basis based in drill crew and rig availability, and will keep you informed.

1.      TRS with welder will commence welding of stainless steel casing beginning on 1st

shift on Mon, Dec 2.  GSE Rig 1 (TS Compact Crawler) drill crew will return to the site

to re-commence drilling (post-Thanksgiving) beginning with 2nd shift on Mon, Dec 2.
2.       TRS will setup to commence open TIG welding (presumes the necessary controls

and PPE for welding fumes will be employed) on Tue, Dec 3rd on 1st shift.

3.       1st shift TRS welding and 2nd shift drilling (GSE Rig 1) will continue daily from Tue,
Dec 3 to Wed, Dec 11.

4.       PW Rig 3 (BL LS250 w/ short mast) arrives at site on Mon, Dec 16.  No drilling by PW
Rig 3 until 2nd shift on Thu, Dec 19.  PW Rig 3 continues drilling inside the FMR until
Sat, Dec 21, then will be moved into the MPA for the Christmas Albéa plant
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shutdown drilling work on sun, Dec 22.
5.       TRS welding on 1st shift and GSE Rig 1 continues drilling 2nd shift from Sat Dec 14

until Sun, Dec 22 (No TRS welding and GSE Rig 1 then remains idle until Mon, Jan 6).
6.       PW Rig 3 relocates to the MPA in advance of Christmas plant shutdown drilling on

Sun, Dec 22. and performs drilling on 2nd shift (one rig, single shift/day) from Thu,
Dec 26 through Mon, Dec 30.  Equipment and crews will remove equipment and
cleanup work areas inside MPA on Tue, Dec 31.

7.       Crews will return to the site on Sun, Jan 5 and commence drilling with both GSE Rig

1 and PW Rig 3 on 2nd shift on Mon, Jan 6 to Wed, Jan 15th . From then on, drilling is
planned to resume on Mon, Jan 20, and the drilling schedule form then on to be
drilling for 10 days then 4 days off.
NOTES:
FMR = Former Molding Room Area
MPA = Albéa Main Production Area
TRS = TRS Group, Inc., Thermal Remediation Contractor
GSE = Great Southern Engineering, Inc. (driller with TerraSonic compact crawler sonic drill rigs and
crew)
PW =  Parratt Wolff (driller with Boart Longear LS250 sonic drill rig with short mast and crew

 
 
For next week, we propose to have our first Weekly Construction Meeting at 10:00 AM on Wed, Dec

4th.  We expect delivery of a 2nd site trailer with meeting room and office space in which to conduct
these meetings, but await confirmation of the delivery date.  I will send out a recurring meeting
reminder and dial-in no. for these Weekly Construction meetings.
 
Please let us know if you or your staff have any questions on the above short term schedule of
construction activities.
 
 
Sincerely,
Bruce
 
Bruce S Kennington
Principal

D +1 (312) 288-3834
M +1 (312) 953-9965
bkennington@ramboll.com
 

From: Bruce Scott Kennington 
Sent: Wednesday, November 27, 2019 1:24 PM
To: Granger, Michelle <Granger.Michelle@epa.gov>
Cc: Hauber, Erin M CIV USARMY CENWK (US) <Erin.M.Hauber@usace.army.mil>; Bradley J. Brink
(Bradley.J.Brink@usace.army.mil) <Bradley.J.Brink@usace.army.mil>; Fred Mumford
<Fred.Mumford@dep.nj.gov>; Stonestreet, Wendy E CIV USARMY CENWK (USA
<Wendy.E.Stonestreet@usace.army.mil>; Richard Gajdek P.E. PMP (Rich.E.Gajdek@usace.army.mil)
<Rich.E.Gajdek@usace.army.mil>; 'Patrick C. Nejand (patrick.c.nejand@usace.army.mil)'
<patrick.c.nejand@usace.army.mil>; Neal F. Kolb P.E. (Neal.F.Kolb@usace.army.mil)
<Neal.F.Kolb@usace.army.mil>; Luis Hidalgo (luis.hidalgo@riotinto.com)
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<luis.hidalgo@riotinto.com>; Gorm Heron (GHeron@thermalrs.com) <GHeron@thermalrs.com>;
Chris Thomas (cthomas@thermalrs.com) <cthomas@thermalrs.com>; Scott Tarmann
<starmann@ramboll.com>; 'Frances M. Zizila (zizila.frances@epa.gov)' <zizila.frances@epa.gov>
Subject: Summary of Construction Kick-Off Meeting (Nov 15, 2019), OU3 Remedial Action, PVGCS
Site
 
Dear Michelle:
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached summary of our Construction Kick-Off Meeting held at the Washington
Borough Hall in Washington, New Jersey on Fri, November 15, 2019, for the Operable Unit (OU)3
Remedial Action at the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site. 
 
Following receipt of USEPA’s below conditional approval of the Draft Remedial Action Work Plan
(with subsequent Addendum No. 1 and Addendum No. 2) with clarifications, mobilization activities
continued the week of November 18, 2019 with commencement of drilling on  Friday, November 22,
2019. 
 
Please let us know if you or your staff have any questions on the attached meeting summary.
 
 
Sincerely,
Bruce
 
Bruce S Kennington

Masters of Engineering Environmental Engineering
Principal
1692722 - Great Lakes
 
D +1 (312) 288-3834
M +1 (312) 953-9965
bkennington@ramboll.com
_________________________________

Connect with us     

Ramboll
333 West Wacker Drive
Suite 2700
Chicago, IL 60606
USA
https://ramboll.com

 
 
 
-----Original Message-----
From: Granger, Michelle <Granger.Michelle@epa.gov> 
Sent: Sunday, November 17, 2019 8:21 PM
To: Bruce Scott Kennington <bkennington@ramboll.com>

□□ 
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Cc: Erin.M.Hauber@usace.army.mil
Subject: Pohatcong OU3 draft RAWP Addendum No. 1 and 2
 
Hi, Bruce-
 
Based on USEPA review of Remedial Action Work Plan (RAWP) Addendums No. 1 and 2, responses to
comments submitted following review of Addendum No. 1, and additional discussion during the site
kickoff meeting on November 15, 2019, USEPA concurs with the subsurface installation and general
approach detailed in Addendums No. 1 and No. 2  and proposes to proceed with drilling scheduled
to start as soon as the week of November 18, 2019.
 
 
However, in order to finalize and approve the Revised RAWP, please also provide:
 
·        Surface treatment installation drawings and details, including the TRS electrical one-line
diagrams and off-gas vapor treatment system drawings (PFD, P&ID and equipment layout drawings).
 
·        Revised OM&M Plan for TRS treatment system
 
·        One comprehensive, Revised RAWP inclusive of all Tables, Figures, and Appendices, with
tracked changes accepted and Adobe Acrobat bookmarks included for ease of navigation.
 
·        A clear explanation and timeline of the RAWP revisions and Addendums within the introduction
for administrative purposes.
 
 
USEPA anticipates that the items listed above can be addressed concurrently with drilling, but prior
to construction of the surface treatment components of the thermal treatment system.
 
Please let me know if you have any questions.
 
Sincerely,
Michelle Granger, EPA RPM
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